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Mr. Jay Brown     Certified Mail No. 7020 0640 0001 0175 6214 
c/o Jaylon, Inc. 
Thornton, LLC 
2530 Crawford Ave. 
Suite 102 
Evanston, IL 60201 
 
Sent via certified mail and via email to jaylon7@gmail.com  
 
August 21, 2020 
 
RE:  Thornton, LLC Corrective Action Compliance Inspection (August 17, 2020) 
 HMWMD File COR000212639/3.2 
 
 
Dear Mr. Brown, 
 
On August 10, 2020, the Colorado Department of Public Health and Environment’s Hazardous Materials and 
Waste Management Division (CDPHE) provided notice that staff would visit the Thornton Shopping Center to 
“inspect the site and off-site injection areas” on Monday, August 17, 2020 (CDPHE to Mr. Jay Brown and Mr. 
Tom Harp, RE: Next Monday (8/17) re CDPHE). Mr. Tom Harp of Remediation Risk Reduction, LLC (“R3), 
your environmental consultant, responded he would meet CDPHE on site. 
 
On August 17, 2020, I met Mr. Harp at the Thornton Shopping Center to inspect areas around the 
intersection of 88th and Corona Street in the City of Thornton, Colorado. Based on CDPHE’s 
inspection, it appears that you and Thornton, LLC are in violation of the as-approved corrective 
action schedule for the 2020 Corrective Action Plan Addendum (May 2020), as modified and 
approved by CDPHE in its June 23, 2020 letter (CDPHE to Mr. Jay Brown, RE: 2020 Corrective Action 
Plan Addendum). Please take time to review the attached three documents:  
 

1. A Notice of Inspection form for Thornton, LLC and Jay Brown; 
2. An Inspection Report, dated August 20, 2020; and, 
3. A Compliance Advistory from CDPHE, dated August 21, 2020.  

 
You will be sent a hard copy of this letter and these documents via certified mail.  
 
Sincerely, 
 
 
 
Lindsay Masters 
Environmental Protection Specialist 
Hazardous Waste Program 
Colorado Department of Public Health and Environment 
 

mailto:jaylon7@gmail.com
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ec: Jennifer Opila, Division Director 
 Doug Knappe, Hazardous Waste Program Manager 
 Robert Beierle, Corrective Action Unit Leader 
 Kristine Figur, Hazardous Waste Compliance Assurance Unit Leader 
 Kendall Griffin, Environmental Protection Specialist 
 Laura Dixon, Community Involvement Manager 
 Emily Splitek, Assistant Attorney General 
 Tom Harp, Remediation Risk Reduction, LLC Principal 
 HMWMD File 
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EPA ID No. COR000212639 

COLORADO DEPARTMENT OF PUBLIC HEALTH AND ENVIRONMENT 
HAZARDOUS MATERIALS AND WASTE MANAGEMENT DIVISION                                                                       

HAZARDOUS WASTE PROGRAM 

 

DATE OF INSPECTION: Monday, August 17, 2020 

FACILITY OR SITE: 8866 Washington (Thornton Shopping Center), Thornton, Colorado 80229 

REGULATED ENTITY(S): Thornton, LLC and Jay Brown 

LOCATION: Intersection of 88th and Corona, Thornton, Colorado  

NOTIFICATION: Other  

TYPE OF INSPECTION: Corrective Action Compliance 

PREARRANGED: Yes 

PRODUCT OR SERVICE: Environmental investigation and remediation 

PREVIOUSLY INSPECTED: Yes, inspected April 20, 2017; issued a Compliance Advisory for unlawful waste 
storage in drums; closed out on September 7, 2017 

PARTICIPANTS: CDPHE inspector, Lindsay Masters, and Thornton, LLC/Jay Brown’s environmental 
consultant, Tom Harp (Principal, Remediation Risk Reduction or “R3”; office number: 303-642-9212) 

WEATHER CONDITIONS: Clear skies, with wildfire smoke; est. temperature range of 80-90°F 

TIME IN: 09:40 AM 

TIME OUT: 11:10 AM 

INTRODUCTION 

The Colorado Department of Public Health and Environment (CDPHE)’s Hazardous Materials and Waste 
Management Division provided prior written notice of this inspection to Thornton, LLC and Mr.  Jay 
Brown on Monday, August 10, 2020. Notice was provided to Mr. Brown via email to jaylon7@gmail.com. 
CDPHE notified Mr. Brown and Mr. Tom Harp that staff member Lindsay Masters would “inspect the site 
and off-site injection areas.”  (CDPHE email to Mr. Brown, RE: Next Monday (8/17) re CDPHE). Mr. Tom 
Harp, the environmental consultant (R3) for Thornton, LLC replied he would attend and meet the 
inspector on-site at 10:00 am.  

On Monday, August 17th, Ms. Masters conducted a Corrective Action Compliance (CAS) inspection. The 
primary purpose of this inspection was to evaluate the status of Corrective Action Plan work on and off-
site, which Thornton, LLC and Jay Brown are required to perform. According to the as-approved CAP 
Addendum (see R3 May 1, 2020 Corrective Action Plan Addendum, as modified by CDPHE Letter to Jay 
Brown and Thornton, LLC, RE: 2020 Corrective Action Plan Addendum, dated June 23, 2020; together, 
the as-approved “CAP Addendum”), an initial round of off-site injections of a trap-and-treat technology 
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called BOS-100® was to have been completed in three off-site areas (named OFS-1, OFS-2, and OFS-3) by 
August 14, 2020.  

This inspection determined initial off-site injections of BOS-100® have not been completed in these 
three areas (OFS-1, OFS-2, and OFS-3), as required by the as-approved CAP Addendum. Three additional 
off-site injection areas, OFS-4, OFS-5, and OFS-6 were also visited by CDPHE staff and R3 during this 
inspection. No injections of BOS-100® have started. Based on the inspection, Thornton, LLC and Jay 
Brown appear to be in violation of the Corrective Action Schedule. 

SITE DESCRIPTION 

The Thornton Shopping Center (site) is located on the northwest corner of East 88th Avenue and Corona 
Street in the City of Thornton, Colorado. The site’s mini-mall previously housed a dry cleaner. Associated 
dry cleaning chlorinated solvents (primarily percholoethylene or “PCE”) contaminate soil and 
groundwater. Based on available data and information, the groundwater plume extends offsite, trending 
generally to the southeast, into a residential area. Observed concentrations of chlorinated solvents are 
above state groundwater standards both on-site and off-site for chemicals like PCE and TCE. 

The regulated entity, Thornton, LLC and Mr. Brown are currently subject to an approved Corrective 
Action Plan (CAP) pursuant to the Colorado Department of Public Health and Environment (CDPHE)’s 
corrective action regulatory authority under the Resource Conservation and Recovery Act/Colorado 
Hazardous Waste Act (RCRA/CHWA). 

CAP ADDENDUM AND CAP IMPLEMENTATION SCHEDULE 

CDPHE inspector Ms. Masters met Mr. Harp on-site (Figures 1-2). Upon arrival Ms. Masters noted the 
presence of a blue 55-gallon drum with a blank, green Non-Hazardous Waste label (Figures 3-4) near the 
former dry cleaner entrance. Mr. Harp believed the drum was empty, for upcoming groundwater 
monitoring and sampling activities in October. While the drum lid was screwed shut, a knock on the side 
of the drum made a hollow sound. No odors or leaks were observed by the CDPHE inspector in the 
vicinity of the 55-gallon drum. The drum was not bulging. 

When asked by the CDPHE inspector if off-site BOS-100® injections had commenced, Mr. Harp said 
“No,” and explained “R3 is standing down as he [Jay Brown] doesn’t have any money to move forward.” 
Mr. Harp noted BOS-100® is the “largest capital cost,” so they “haven’t bought it yet.” The BOS-100® has 
not been ordered either; R3 has “no contract for injections because there is no money.”  

When asked how quickly injections could begin if money was available, Mr. Harp stated he would “guess 
about 7 to 10 days” because it would be a large order of a truck full of BOS-100®. Timing would 
ultimately depend on the BOS-100® provider’s schedule. For all elements of planning, “on notice to 
proceed, I could expedite within 2-3 weeks.” He would also use a private utility locator in addition to Dig 
Alert. However, R3 would also not perform the injections directly, but use a subcontractor named Alpine. 
The injection timeline would also depend on Alpine’s schedule, but “if we got the greenlight, they’ll try 
and clear their schedule.” 

CDPHE’s inspector requested Mr. Harp show injection areas and describe how injections would occur. 
Staff and Mr. Harp walked from the mall parking lot across Corona Street to view the Bundles of Babies 
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daycare injection area (OFS-3) with Mr. Harp. This injection area consists of an L-shaped parking lot 
around the daycare’s south building (OFS-3). No injection holes were observed (Figures 5-6).  

CDPHE’s inspector then walked south to the liquor store on the southeast corner of 88th and Corona 
Street. This injection area consists of a liquor store parking lot on the corner of 88th and Corona, and a 
dirt and grass patch on the east side of the store (OFS-2). No injection holes were observed (Figures 7-
9). 

Next, CDPHE’s inspector and Mr. Harp walked across Corona Street to injection area OFS-1, in a grassy 
patch of land between the east side of the Walmart and Corona Street. No injection holes were 
observed (Figures 10-12). 

Then, CDPHE’s inspector and Mr. Harp walked southeast across Corona Street to injection area OFS-4. 
This injection area is a grassy patch with trees, between the sidewalk and adjacent to Corona Village 
Condominiums. No injection holes were observed (Figures 13-14). 

CDPHE’s inspector and Mr. Harp followed the sidewalk north to a Corona Village Condominium entrance 
located on the east side of Corona Street. This led to an asphalt parking lot for the residences. This 
would be injection area OFS-5. The parking lot sloped to the southeast. While walking this area, Mr. 
Harp pointed out the presence of 7-Eleven’s groundwater monitoring wells (related to an underground 
storage tank), which he hoped might provide additional groundwater monitoring and sampling data 
points in the future. No injection holes were observed (Figures 15-17). 

Finally, Mr. Harp and CDPHE’s inspector walked east and then south on Dawson Street to off-site 
injection area OFS-6, which includes a small portion of the Corona Village Parking lot, a grassy area, and 
part of the west side of Dawson Street. No injection holes were observed (Figures 18). Mr. Harp and 
CDPHE’s inspector returned to the Thornton Shopping Center site by walking north and again passing 
the daycare. 

During the off-site walk, Mr. Harp answered CDPHE inspector questions about BOS-100®injections and 
treatment. Injections would be spaced 10 feet apart, maybe 7.5 feet apart, depending on the final 
injection plan and in-field observations. This numbers correspond to the anticipated radius of influence 
of 10 feet. However, at this spacing, there will be overlap between injection areas to ensure thorough 
horizontal coverage. Injection intervals would be offset, e.g. injection intervals of 10, 12, 14, 16, and 20 
feet below ground surface in one location, and then 11, 13, 15, 17, and 19 feet below ground surface in 
another location. This interval staggering will then be repeated to help distribute BOS-100® in the 
subsurface. Mr. Harp believes this horizontal and vertical staggering will lead to good coverage. Mr. 
Harp acknowledged this is not a permeable reactive barrier, as “there are some gaps,” but because 
distribution is preferential and he thinks a paleochannel directs flow from site to the southeast, he 
believes this will have the “benefit of attacking known areas of high contamination.” Mr. Harp explained 
he tried to place nearby injection areas “in the shadow” of others to cover a large cross section of 
groundwater. If a green light is given to perform this work, Mr. Harp anticipated it would be about 2-3 
days of injection work in each area, and approximately 18 days total of field work for off-site injection 
areas OFS-1, OFS-2, and OFS-3. 

CDPHE’s inspector asked how long Mr. Harp expected this treatment to be effective as contaminated 
groundwater will continue to move from the site to off-site areas until the site is remediated. Mr. Harp 
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said, “It is always a little hard to say because of continuing mass discharge,” but if there is “no source 
mitigation, it will eventually be recontaminated.” These injections will “buy time.” Mr. Harp added that 
according to his theoretical calculations, approximately 1-6 pounds of material should be effective, but 
“I’ve overloaded, if you will,” and would insert at least 20 pounds in each well interval (e.g. at the 10-
foot interval, 12-foot interval, and so on). Initially, Mr. Harp thought these “overloads” of BOS-100® 
would conservatively provide one to two years of “full fortification.” Later, he said maybe 15 plus years 
of treatment were possible. He said he would check seepage velocities and his notes. CDPHE will follow 
up via email on this technical point. Ultimately, Mr. Harp observed remediation success is “dictated by 
mitigating the source.” 

CDPHE asked whether mounding or pushing contamination is a concern. Mr. Harp said he “doesn’t think 
so. I will precalculate” and see how much space is available in the low porosity claystone. He also 
explained potential mounding and changes in head would be monitored during field work. If mounding 
is observed, workers would move to another area to let the mounding dissipate. He expected about 25 
to 40 gallons would be added to each interval in the well, and that volume is much less than what he 
would expect to cause mounding or contamination displacement. It is a “small fraction of pore volume.” 

Mr. Harp had no safety concerns about BOS-100® injections in potentially close proximity to Corona 
Village residences, the daycare, or other off-site businesses. While injection areas are relatively large, 
injections would proceed in bite-size pieces, covering the equivalent of a few parking spaces at a time. 
R3 would work out logistics with each off-site property owner or business to minimize disturbances, 
possibly performing work at night or off-hours for daytime businesses and during the day near 
residences – when the parking lot is more accessible. Accommodations would depend on the needs of 
each off-site owner. 

Based on conversation with Mr. Harp and in-field observations by CDPHE’s inspector on Monday, August 
17th between about 10:00 and 11:00 am, no off-site BOS-100®injections have started. Therefore, initial 
off-site injections in off-site areas OFS-1, OFS-2, and OFS-3 have not been completed by the August 14, 
2020 date set in CDPHE’s June 23, 2020 approval-with-modifications letter for the May 2020 CAP 
Addendum. No off-site BOS-100® injections have occurred in any of the six approved off-site areas. (See 
Figures 5-17.) 

Regarding preparatory work for injections, R3 through Alpine, has not secured a right-of-way permit or 
bonds that may be needed to perform injection work as Alpine is unprepared to incur these costs. Mr. 
Harp is “waiting to hear from Corona Village” regarding a potential access agreement.  

Mr. Harp believed some work was financially feasible for Mr. Brown at this time. Mr. Harp stated 
installation of additional, new off-site groundwater monitoring wells, described in the CAP Addendum is 
financially feasible. He said Mr. Brown has requested a cost estimate for the four new monitoring well 
installations. Regular groundwater monitoring and sampling scheduled will also occur in October 2020. 

INSPECTION CLOSE OUT 

Following the off-site walk-down of six planned injection areas, CDPHE staff provided Mr. Tom Harp with 
a 1-page CDPHE Notice of Inspection form. CDPHE staff left the site at approximately 11:10 AM. A 
complete Notice of Inspection form and Compliance Advisory are provided with this Inspection Report. 
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INSPECTION FINDINGS 

1. No off-site BOS-100® injections have occurred in any of the six areas described in the 2020 as-
approved CAP Addendum. 

2. Initial off-site injections in off-site areas OFS-1, OFS-2, OFS-3 have not been completed by the 
August 14, 2020 date in the as-approved CAP Addendum. 

3. No present timeline for injections is available; there is no start date.  
4. Mr. Harp and R3 are “stand downing” due to a lack of money, so no BOS-100® has been ordered 

and R3 subcontractors have yet to perform planning work such as obtaining permits.  
5. Thornton, LLC and Mr. Jay Brown are out-of-compliance; a Compliance Advisory to Thornton, 

LLC and Mr. Brown is provided with this Inspection Report. 

FIGURES 

Figure 1. Thornton Shopping Center, by former dry cleaners, facing north – 55-gallon drum in shadow 
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Figure 2. Thornton Shopping Center, facing northeast 
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Figure 3. 55-gallon blue drum and blank label 
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Figure 4. Back of 55-gallon blue drum 
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Figure 5. Daycare parking lot and injection area OFS-3, daycare building on right, facing northeast 
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Figure 6. Daycare parking lot and injection area OFS-3, lot between daycare buildings, facing northeast 
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Figure 7. Liquor store parking lot and injection area OFS-2, facing south-southeast and Corona Street 
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Figure 8. Liquor store parking lot and injection area OFS-2, facing west, Corona and 88th intersection 
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Figure 9. Liquor store parking lot and injection area OFS-2, grass area along Corona Street, facing south 
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Figure 10. OFS-1, grassy area by Walmart along Corona Street, facing west 
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Figure 11. OFS-1, grassy area by Walmart along Corona Street on right, facing south down Corona Street 
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Figure 12. OFS-4, grassy area by Corona Village, viewed across Corona Street, facing east 
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Figure 13. OFS-4, grassy area by Corona Village, facing southeast towards condominiums, monitoring 
well located in grass 
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Figure 14. OFS-4, grassy area by Corona Village, facing north-northeast 
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Figure 15. OFS-5, Corona Village parking lot, facing east into parking and injection area 
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Figure 16. OFS-5, Corona Village parking lot, facing west towards entrance and Corona Street 
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Figure 17. OFS-5, Corona Village parking lot, facing south 

 



CDPHE Inspection Report (8/20/2020) 

22 
 

Figure 18. OFS-5 and OFS-6, located along Dawson Street around grassy area, facing east from OFS-5 
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*All photographs included in this report were taken by the CDPHE inspector using an iPhone 8 Plus 
during this August 17, 2020 inspection during the hours of inspection. Photographs were added to this 
report and then deleted from the phone. These photographs have not been altered or cropped. 

  



CDPHE Inspection Report (8/20/2020) 

24 
 

ATTACHMENT – OFS INJECTION AREA MAP (2020 CAP ADDENDUM) 
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HAZARDOUS MATERIALS AND WASTE MANAGEMENT DIVISION 
COLORADO DEPARTMENT OF PUBLIC HEALTH AND ENVIRONMENT 
4300 CHERRY CREEK DRIVE SOUTH, DENVER, CO 80246-1530 
 
COMPLIANCE ADVISORY 
 
 
 
FACILITY: 
Thornton, 
LLC and Jay 
Brown 
(Thornton 
Shopping 
Center) 

 

EPA ID #: COR000212639 
 

DATE: August 21, 2020 
 

ADDRESS: 8866 Washington, Thornton, Colorado 80229  
 

(intersection of 88th and Corona Street) 

 BACKGROUND 
 
¶ 1.  Thornton, LLC and Jay Brown (hereinafter “Thornton, LLC”) own the Thornton Shopping Center 
site, which is located on the northwest corner of 88th and Corona Street, Thornton, Colorado.  
 
¶ 2.  Thornton, LLC is subject to a phased Corrective Action Plan under the oversight of the Colorado 
Department of Public Health and Environment’s Hazardous Materials and Waste Management 
(“Division”) pursuant to 6 CCR 1007-3, section 100.26 because tetrachloroethylene (“PCE”) solvent 
contamination underlies the site and certain off-site areas. 
 
¶ 3.  Remediation Risk Reduction (“R3”), an environmental consulting company, conducts groundwater 
monitoring and site investigation activities on behalf of Thornton, LLC at this site. R3 also may 
communicate with the Division on behalf of Thornton, LLC. 
 
¶ 4.  As part of the phased Corrective Action Plan, Thornton, LLC submitted a Corrective Action Plan 
Addendum (“CAP Addendum”) to the Division on May 1, 2020. This CAP Addendum incorporated 
additional information from 2019 environmental investigations by a third party into the phased 
Corrective Action Plan. The CAP Addendum also included next steps for an initial round of off-site 
injections of a treatment called BOS-100®.  
 
¶ 5.  On June 23, 2020 the Division sent Thornton, LLC a letter via certified and email approving the 
CAP Addendum with modifications. The Division’s approval-with-modifications letter specified dates 
for off-site injection milestones. Thornton, LLC did not appeal the Division’s final determination. 
 
¶ 6.  The June 23, 2020 approval letter required Thornton, LLC to: (1) begin implementation of the as-
approved CAP Addendum by July 1, 2020; and (2) complete an initial round of off-site injections by 
August 14, 2020 in off-site areas 1, 2, and 3 (identified in the CAP Addendum).  
 

INSPECTION FINDINGS 
 
¶ 7.  No off-site injections have occurred in any area. In addition, R3 does not have a contract to perform 
injections. No BOS-100® has been ordered and no work permits have been secured. There is no 
timeline for when injections would begin. 
 
¶ 8.  Thornton, LLC and Jay Brown are out of compliance with the approved corrective action 
schedule. 
 



 
 May 2013 

 
This Compliance Advisory provides notice related to information gained during inspection of the above named facility 
on the date shown.  We advise you that the inspector(s) believes that the “Deficiencies” listed below are violations of 
Colorado’s hazardous waste laws and the “Potential Deficiencies” listed below may be violations of Colorado’s 
hazardous waste laws.  A review of the facts established during this inspection by Department personnel may result in 
revision of this Compliance Advisory to include appropriate additions or clarifications. 

 
Please be aware that you are responsible for complying with the State hazardous waste regulations and that there are 
substantial administrative and civil penalties for failing to do so.  Section 25-15-309, C.R.S. provides that any person 
who violates Section 25-15-308, C.R.S., which includes the Colorado Hazardous Waste Act ("the Act"), Sections 25-15-
101 to 515, C.R.S., and the Colorado Hazardous Waste Regulations (“the Regulations”), 6 CCR 1007-3, may be 
subject to an administrative penalty of not more than $15,000 per violation per day during which such violation 
occurs or to a civil penalty of not more than $25,000 per violation per day during which such violation occurs.  The 
issuance of this Compliance Advisory does not limit or preclude the Department from pursuing its enforcement 
options concerning this inspection, including issuance of a Compliance Order and assessment of penalties.  Also, this 
Compliance Advisory does not constitute a bar to enforcement action for conditions that the inspector(s) did not 
observe or evaluate, or conditions found during future inspections of your facility. 

 
Depending on the evaluation and explanation of the factual circumstances surrounding the “Deficiencies” and 
“Potential Deficiencies” of the Act and/or the Regulations, you may avoid additional enforcement action or you may 
reduce the penalties described above by either: (1) correcting the “Deficiencies” and “Potential Deficiencies” within a 
reasonable time; or (2) demonstrating to the Department that the “Deficiencies” and “Potential Deficiencies” are not 
violations of the Act and/or the Regulations.  Correction of the “Deficiencies” and “Potential Deficiencies” found to be 
violations of the Act and/or the Regulations does not limit or preclude the Department from pursuing its 
administrative and/or civil enforcement options with regard to those “Deficiencies” and “Potential Deficiencies” 
identified in this Compliance Advisory.   
 
To address the issues identified in this Compliance Advisory, you should contact the Compliance Officer listed below 
within five (5) business days to schedule a compliance conference pursuant to the Colorado Hazardous Waste 
Regulations, 6 CCR 1007-3, section 101.1(b): 

 
A) To discuss the Compliance Advisory and answer any questions you may have; 
B) To develop a schedule for correcting the “Deficiencies” and “Potential Deficiencies”; or 
C) To submit information necessary to successfully show that the “Deficiencies” and “Potential Deficiencies” 

(or any of them) are not violations of Colorado’s hazardous waste laws. 
 

Lindsay Masters, Compliance Officer 
Hazardous Materials and Waste Management Division 
Colorado Department of Public Health & Environment 
Mail Code:  HMWMD-B2 
4300 Cherry Creek Drive South 
Denver, Colorado  80246-1530 
Tel:  (303) 692-3300 

 
Failure to respond in a timely fashion to this Compliance Advisory will be considered in any subsequent enforcement 
action and the assessment of administrative and/or civil penalties. 
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Page  _3___ of __3__ 
 
FACILITY: 
 
Thornton, LLC and Jay Brown 
(Thornton Shopping Center) 
 

EPA ID#: 
 
COR00212639 
 

DATE: 
 
 
August 21, 2020 

DEFICIENCIES, COMMENTS OR CONCERNS NOTED 
 

1. REQUIREMENT:  
 
Thornton, LLC and Jay Brown are subject to a phased Corrective Action Plan, which includes but is not limited to  
the May 1, 2020 Corrective Action Plan Addendum, as approved and modified by the Division’s certified June 
23, 2020 approval with modifications letter (together, the “as-approved CAP Addendum”). Pursuant to the as-
approved CAP Addendum, Thornton LLC, and Jay Brown “shall start to implement the as-approved Corrective 
Action Plan, specifically the off-site work described in the as-approved CAP Addendum by July 1, 2020. That 
means Thornton, LLC and Jay Brown must take concrete actions such as scheduling fieldwork dates for the 
month, staging equipment, and starting BOS-100® injection activities. BOS-100® treatment injections shall be 
performed in areas OFS-1, OFS-2, and OFS-3 (see Figure 9) by August 14, 2020.” (Emphasis in original letter.) 

 
DEFICIENCY:  
 
Based on the inspection performed by Division staff on August 17, 2020, Thornton, LLC and Jay Brown are in 
violation of approved Corrective Action Plan requirements in the as-approved CAP Addendum. Initial BOS-100® 
injections have not occurred in any areas (including off-site areas OFS-1, OFS-2, and OFS-3). Therefore, initial 
injections have not been completed by August 14, 2020, as required by the as-approved CAP Addendum. Nor 
have concrete actions such as scheduling fieldwork dates, staging equipment, and starting injections been 
performed. Based on the Division’s August 17, 2020 inspection, there is also no current timeline for fieldwork 
described in the as-approved CAP Addendum to begin. R3 is currently standing down because Thornton, LLC and 
Jay Brown have not entered a contract with R3 to perform off-site injections. 

 
 
 
 
I acknowledge that the “Deficiencies and “Potential Deficiencies” listed above have been identified for me and I have 
been advised to contact the above-listed Compliance Officer to close out this Compliance Advisory.  I have also been 
advised that failure to respond in a timely fashion to this Compliance Advisory will be considered in the issuance of any 
subsequent enforcement action and the assessment of greater administrative and/or civil penalties. 
 
 
    _______________________________________________ 
    Facility Representative  
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