

TSC Monthly Progress Report

June 1, 2023

TO: Rick Mruz, CDPHE
FROM: Jack Denman, Project Manager (ERO)
CC: Chad Howell, Thornton Development Authority
RE: Thornton Shopping Center progress Report

This memorandum provides the monthly progress report for the Thornton Shopping Center (Site) for activities completed by ERO Resources Corporation (ERO) under contract with the Thornton Development Authority (TDA).

Activities Completed in Prior Month (May 2023)
<ul style="list-style-type: none"> Reviewed 2Q203 data. IDW disposal event. Introduction meeting between legal counsel, CDPHE, TDA, and ERO Updated/transferred EPA ID for facility from Thornton LLC to TDA
Activities Planned for Upcoming Month (June 2023)
<ul style="list-style-type: none"> Prepare proposed treatment by rule application for liquid IDW. Conduct additional asbestos inspections of vacated units. Draft 2Q23 monitoring report.
Issues for Immediate Attention
None

SIGNED: - Jack Denman
