

2020 Street Operations Street Rehabilitation Schedule*

Order	Street	Application	Start Date	End Date
1	Lilac-138th to 139th	HMA	4/13	4/14
2	Linden Ct-138th Pl to Culdesac	HMA	4/15	4/16
3	138th Ave-Rnd Abt to Lilac	HMA	4/20	4/23
4	York St-128th to 124th	HMA	4/27	5/18
5	124th/Elizabeth-Josephine to Fillmore	HMA	5/19	5/28
6	124th-W of Rnd Abt to Colorado Blvd	HMA	6/1	6/11
7	132nd Dr-Corona to 132nd Dr	HMA	6/15	6/23
8	Steele-121st to Madison	HMA	6/24	7/1
9	119th Pl-Colorado to Madison	HMA	7/6	7/16
10	Fox Dr-104th to Madison	HMA	7/20	7/23
11	Steele-Tpkwy to 104th	HMA	7/27	9/1
12	97th Ave-Rnd Abt to Riverdale	HMA	9/2	9/10
13	Corona-Eppinger to Russell	HMA	9/14	9/17
15	86th-Washington to Grant	HMA	9/29	10/1
16	Acoma-83rd Pl to City Boundry	HMA	10/5	10/5
17	Golf Course Maintenance Yard	HMA	10/6	10/13

*** This schedule is for City of Thornton Street Operations only.**

Please check back for updated schedules from the city contractors.