

## TSC Monthly Progress Report

February 1, 2024

**TO:** Rick Mruz and Evelin Flamenco, CDPHE

**FROM:** Jack Denman, Project Manager (ERO)

**CC:** Chad Howell, Thornton Development Authority

**RE:** Thornton Shopping Center Progress Report

This memorandum provides the monthly progress report for the Thornton Shopping Center (Site) for activities completed by ERO Resources Corporation (ERO) under contract with the Thornton Development Authority (TDA).

### Activities Completed in Prior Month (January 2024)

- Continue asbestos abatement – Currently estimated 60% complete
- Conducted 1Q24 sampling event
- Submitted waste profiles for disposal of IDW and waste from 8946 Washington

### Activities Planned for Upcoming Month (February 2024)

- Coordinate waste disposal
- Submit 4Q23 GW Monitoring Report
- Continue asbestos abatement

### Issues for Immediate Attention

None

**SIGNED:** - Jack Denman